HWY- RAKD300C- PE STATE OF WASHI NGTON DATE: 08/21/20

DEPARTMENT OF TRANSPORTATI ON TIME: 11:38:14
LEDCGER PRE- ESTI VATE REPORT PACE: 1
PAYEE: MAX J. KUNEY COVPANY
CONTRACT 00- 9385 DI STRICT 5 PROIECT ENG NEER JERRY WOOD
ESTI VATE 20 WORK DONE TO 08- 05- 2020

DAYS CHARGED PRI OR THI S ESTI MATE: 177.0
PRQIECT DESCRI PTI ON CLEANI NG PAI NTI NG METAL SURGACES ON BRI D
SR 090 MP 79.38 TO 81.68

-------------------- QUANTI TY/ AMOUNT - === - = mmsmcomemao o -
ITEM GRP UNIT PRICE UNIT PLANNED REVI SED CURRENT ESTI MATE  NEW TOTAL TO DATE

002 REMOVI NG GUARDRAI L

01 $6. 0000 L.F. 387.50 100. 00 463. 00
$2, 325. 00 $600. 00 $2,778. 00
| TEM TOTALS ( 119. 48% OF PLANNED) 387.50 100. 00 463. 00
$2, 325. 00 $600. 00 $2,778. 00

007 ROADWAY EXCAVATI ON | NCL. HAUL - AREA A

01 $18. 0000 C.Y. 17, 025. 00 , 142. 70 18, 226. 30

$306, 450. 00 $103 368. 60 $328, 073. 40

MAJOR | TEM TOTALS 106. 15% OF PLANNED 17, 025. 00 , 742.70 18, 226. 30
107. 06% OF REVI SED $306, 450. 00 $103 368. 60 $328, 073. 40

009 UNSUI TABLE FOUNDATI ON EXCAVATI ON | NCL. HAUL

01 $28. 0000 CY. 500. 00 533.70 1, 843. 80
$14, 000. 00 $14, 943. 60 $51, 626. 40
03 250. 00 0. 00
$7, 000. 00 $0. 00
05 250. 00 0. 00
$7, 000. 00 $0. 00
| TEM TOTALS ( 184. 38% OF PLANNED) , 000. 00 533.70 1, 843. 80
$28 000. 00 $14, 943. 60 $51, 626. 40

015 QUARRY SPALLS

01 $36. 0000 C.Y. 500. 00 533.70 2,512. 46
$18, 000. 00 $19, 213. 20 $90, 448. 56
03 250. 00 0. 00

$9, 000. 00 $0. 00



HWY- RAKD300C- PE STATE OF WASHI NGTON DATE: 08/21/20

DEPARTMENT OF TRANSPORTATI ON TIME: 11:38:14
LEDCGER PRE- ESTI VATE REPORT PACE: 2
CONTRACT 00- 9385 DI STRICT 5 PROJECT ENG NEER JERRY WOOD
ESTI VATE 20 WORK DONE TO 08- 05- 2020

DAYS CHARGED PRI OR THI S ESTI MATE: 177.0
PRQIECT DESCRI PTI ON CLEANI NG PAI NTI NG METAL SURGACES ON BRI D
SR 090 MP 79.38 TO 81.68

Qoo QUANTI TY/ AMOUNT - === - = mmsmcomemao o - >
ITEM GRP UNIT PRICE UNIT PLANNED REVI SED CURRENT ESTI MATE ~ NEW TOTAL TO DATE
015 QUARRY SPALLS
05 $36.0000 C.Y. 250. 00 0. 00
$9, 000. 00 $0. 00
MAJOR | TEM TOTALS ( 251.25% OF PLANNED) 1, 000. 00 533. 70 2,512. 46
$36. 000. 00 $19, 213. 20 $90, 448. 56
025  SCARI FYI NG CONC. SURFACE
02 $85.0000 S.YV. 926. 00 1, 135. 30
$78, 710. 00 $96. 500. 50
04 1, 030. 00 1,024. 10 1,024. 10
$87. 550. 00 $87, 048. 50 $87, 048. 50
MAJOR | TEM TOTALS ( 110.40% OF PLANNED) 1, 956. 00 1,024. 10 2, 159. 40
$166, 260. 00 $87. 048. 50 $183, 549. 00
026  REMOVI NG EXI STI NG CONCRETE OVERLAY
02 $38.0000 S.YV. 926. 00 1, 126. 00
$35, 188. 00 $42. 788. 00
04 1, 030. 00 1,024. 10 1,024. 10
$39, 140. 00 $38, 915. 80 $38, 915. 80
MAJOR | TEM TOTALS ( 109.92% OF PLANNED) 1, 956. 00 1,024. 10 2,150. 10
$74. 328. 00 $38. 915. 80 $81, 703. 80
030 CLEANI NG AND PAI NTI NG BRI DGE NO. 90/ 134N
05 $800, 000. 0000 L. S. $800, 000. 00 $280, 000. 00 $280, 000. 00
MAJOR | TEM TOTALS (  35.00% OF PLANNED) $800, 000. 00 $280, 000. 00 $280, 000. 00

033 CONTAI NVENT OF ABRASI VES
03 $500, 000. 0000 L.S. $222,222. 00 $250, 000. 00



HWY- RAKD300C- PE STATE OF WASHI NGTON DATE: 08/21/20

DEPARTMENT OF TRANSPORTATI ON TIME: 11:38:14
LEDCGER PRE- ESTI VATE REPORT PACE: 3
CONTRACT 00- 9385 DI STRICT 5 PROJECT ENG NEER JERRY WOOD
ESTI VATE 20 WORK DONE TO 08- 05- 2020

DAYS CHARGED PRI OR THI S ESTI MATE: 177.0
PRQIECT DESCRI PTI ON CLEANI NG PAI NTI NG METAL SURGACES ON BRI D
SR 090 MP 79.38 TO 81.68

Qoo QUANTI TY/ AMOUNT - === - = mmsmcomemao o - >
ITEM GRP UNIT PRICE UNIT PLANNED REVI SED CURRENT ESTI MATE ~ NEW TOTAL TO DATE
033  CONTAI NVENT OF ABRASI VES
05 $500, 000. 0000 L. S. $277, 778. 00 $50, 000. 00 $75, 000. 00
MAJOR | TEM TOTALS (  65.00% OF PLANNED) $500, 000. 00 $50, 000. 00 $325, 000. 00
035 CRUSHED SURFACI NG BASE COURSE
01 $20.0000 TON 24, 440. 00 2,803. 67 33, 245. 78
$488, 800. 00 $56, 073. 40 $664, 915. 60
02 2, 675. 00 0. 00
$53. 500. 00 $0. 00
03 2, 675. 00 1, 120. 50
$53. 500. 00 $22. 410. 00
04 2, 605. 00 0. 00
$52. 100. 00 $0. 00
05 2, 660. 00 0. 00
$53. 200. 00 $0. 00
MAJOR | TEM TOTALS E 98. 19% OF PLANNEE? 35, 055. 00 2, 803. 67 34, 366. 28
98. 04% OF REVI SED $701, 100. 00 $56, 073. 40 $687, 325. 60
045  SEALI NG EXI STI NG CONCRETE RANDOM CRACK
01 $6.0000 L.F. 1, 434. 00 405. 00 405. 00
$8. 604. 00 $2, 430. 00 $2, 430. 00
| TEM TOTALS (  28.24% OF PLANNED) 1, 434. 00 405. 00 405. 00
$8. 604. 00 $2, 430. 00 $2, 430. 00
046  SEALI NG EXI STI NG LONG TUDI NAL AND TRANSVERSE JOI NT
01 $5.0000 L.F. 47, 600. 00 19, 841. 00 19, 841. 00
$238, 000. 00 $99. 205. 00 $99, 205. 00
02 252. 00 0. 00

$1, 260. 00 $0. 00



HWY- RAKD300C- PE STATE OF WASHI NGTON DATE: 08/21/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 11:38:14
LEDCGER PRE- ESTI VATE REPORT PACE: 4
CONTRACT 00- 9385 DI STRICT 5 PROJECT ENG NEER JERRY WOOD
ESTI VATE 20 WORK DONE TO 08- 05- 2020

DAYS CHARGED PRI OR THI S ESTI MATE: 177.0
PRQIECT DESCRI PTI ON CLEANI NG PAI NTI NG METAL SURGACES ON BRI D
SR 090 MP 79.38 TO 81.68

Qoo QUANTI TY/ AMOUNT - === - = mmsmcomemao o - >
ITEM GRP UNIT PRICE UNIT PLANNED REVI SED CURRENT ESTI MATE ~ NEW TOTAL TO DATE
046  SEALI NG EXI STI NG LONG TUDI NAL AND TRANSVERSE JOI NT
04 $5.0000 L.F. 279. 00 0. 00
$1, 395. 00 $0. 00
MAJOR | TEM TOTALS (  41.22% OF PLANNED) 48, 131. 00 19, 841. 00 19, 841. 00
$240, 655. 00 $99, 205. 00 $99, 205. 00
049 HVA CL. 1/2 IN PG 64H 28
01 $106. 0000 TON 14, 014. 00 1,171. 41 11, 196. 92
$1, 485, 484. 00 $124, 169. 46 $1, 186, 873. 52
02 2,019. 00 329. 30
$214, 014. 00 $34, 905. 80
03 974. 00 460. 20
$103, 244. 00 $48, 781. 20
04 2,125.00 1,579. 10
$225, 250. 00 $167, 384. 60
05 535. 00 2, 656. 14
$56, 710. 00 $281, 550. 84
MAJOR | TEM TOTALS E 82. 62% OF PLANNEE? 19, 667. 00 1,171. 41 16, 221. 66
82. 48% OF REVI SED $2, 084, 702. 00 $124, 169. 46 $1, 719, 495. 96
054  ERCS|I ON CONTROL AND WATER POLLUTI ON PREVENTI ON
01 $7,500. 0000 L.S. $1, 500. 00 $72. 00 $1, 158. 00
02 $1, 500. 00 $72. 00 $1, 158. 00
03 $1, 500. 00 $72. 00 $1, 158. 00
04 $1, 500. 00 $72. 00 $1, 158. 00
05 $1, 500. 00 $72. 00 $1, 158. 00

| TEM TOTALS ( 77.20% OF PLANNED) $7, 500. 00 $360. 00 $5, 790. 00



HWY- RAKD300C- PE STATE OF WASHI NGTON DATE: 08/21/20

DEPARTMENT OF TRANSPORTATI ON TIME: 11:38:14
LEDCGER PRE- ESTI VATE REPORT PACE: 5
CONTRACT 00- 9385 DI STRICT 5 PROJECT ENG NEER JERRY WOOD
ESTI VATE 20 WORK DONE TO 08- 05- 2020

DAYS CHARGED PRI OR THI S ESTI MATE: 177.0
PRQIECT DESCRI PTI ON CLEANI NG PAI NTI NG METAL SURGACES ON BRI D
SR 090 MP 79.38 TO 81.68

Qoo QUANTI TY/ AMOUNT - === - = mmsmcomemao o - >
ITEM GRP UNIT PRICE UNIT PLANNED REVI SED CURRENT ESTI MATE ~ NEW TOTAL TO DATE
058  ENVI RONMENTAL COMPLI ANCE LEAD
02 $15, 000. 0000 L. S. $7, 358. 49 $352. 80 $5, 674. 20
04 $7, 641. 51 $367. 20 $5, 905. 80
| TEM TOTALS (  77.20% OF PLANNED) $15, 000. 00 $720. 00 $11, 580. 00
069  OPERATI ON OF TRANSPORTABLE ATTENUATOR
01 $45. 0000 HR 86. 00 167. 50 2, 035. 50
$3, 870. 00 $7, 537. 50 $91. 597. 50
| TEM TOTALS (2, 366. 86% OF PLANNED) 86. 00 167. 50 2, 035. 50
$3, 870. 00 $7,537. 50 $91. 597. 50
079  SEQUENTI AL ARROW SI GN
01 $2.0000 HR 2, 910. 00 232. 00 2, 457. 00
$5. 820. 00 $464. 00 $4. 914. 00
| TEM TOTALS (  84.43% OF PLANNED) 2,910. 00 232.00 2, 457.00
$5. 820. 00 $464. 00 $4. 914. 00
080 PORTABLE CHANGEABLE MESSAGE S| GN
01 $.7500 HR 13, 200. 00 921. 00 9, 457. 00
$9. 900. 00 $690. 75 $7.092. 75
| TEM TOTALS (  71.64% OF PLANNED) 13, 200. 00 921. 00 9, 457. 00
$9. 900. 00 $690. 75 $7.092. 75
081 OTHER TEMPORARY TRAFFI C CONTROL
01 $75, 000. 0000 L.S. $37, 500. 00 $1, 861. 23 $29, 016. 34
02 $9, 375. 00 $363. 27 $7, 560. 20

03 $9, 375. 00 $363. 26 $7, 560. 21



HWY- RAKD300C- PE STATE OF WASHI NGTON DATE: 08/21/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 11:38:14
LEDCGER PRE- ESTI VATE REPORT PACE: 6
CONTRACT 00- 9385 DI STRICT 5 PROJECT ENG NEER JERRY WOOD
ESTI VATE 20 WORK DONE TO 08- 05- 2020

DAYS CHARGED PRI OR THI S ESTI MATE: 177.0
PRQIECT DESCRI PTI ON CLEANI NG PAI NTI NG METAL SURGACES ON BRI D
SR 090 MP 79.38 TO 81.68

-------------------- QUANTI TY/ AMOUNT - === - = mmsmcomemao o -
ITEM GRP UNIT PRICE UNIT PLANNED REVI SED CURRENT ESTI MATE  NEW TOTAL TO DATE

081 OTHER TEMPORARY TRAFFI C CONTRCL

04 $75, 000. 0000 L.S. $9, 375. 00 $363. 27 $7, 560. 20
05 $9, 375. 00 $363. 26 $7, 560. 21
MAJOR | TEM TOTALS ( 79. 01% OF PLANNED) $75, 000. 00 $3, 314. 29 $59, 257. 16

082 OTHER TRAFFI C CONTROL LABCR

01 $135. 0000 HR 3, 300. 00 4,470. 50
$445, 500. 00 $603, 517. 50

02 825. 00 ,479. 50
$111, 375. 00 $199 732.50

03 825. 00 1,479.00
$111, 375. 00 $199 665. 00

04 825. 00 157. 00 177.50
$111, 375. 00 $21, 195. 00 $23, 962. 50

05 825. 00 157. 00 177.50
$111, 375. 00 $21, 195. 00 $23, 962. 50

MAJOR | TEM TOTALS ( 117.94% OF PLANNED) 6, 600. 00 314. 00 , 7184. 00
$891, 000. 00 $42, 390. 00 $1, 050 840. 00

083 TRAFFI C CONTROL SUPERVI SOR

01 $75, 000. 0000 L.S. $15, 000. 00 $662. 85 $11, 851. 50
02 $15, 000. 00 $662. 86 $11, 851. 41
03 $15, 000. 00 $662. 86 $11, 851. 41
04 $15, 000. 00 $662. 86 $11, 851. 41
05 $15, 000. 00 $662. 86 $11, 851. 41

MAJOR | TEM TOTALS ( 79. 01% OF PLANNED) $75, 000. 00 $3, 314. 29 $59, 257. 14



HWY- RAKD300C- PE STATE OF WASHI NGTON DATE: 08/21/20

DEPARTMENT OF TRANSPORTATI ON TIME: 11:38:14
LEDCGER PRE- ESTI VATE REPORT PACE: 7
CONTRACT 00- 9385 DI STRICT 5 PROJECT ENG NEER JERRY WOOD
ESTI VATE 20 WORK DONE TO 08- 05- 2020

DAYS CHARGED PRI OR THI S ESTI MATE: 177.0
PRQIECT DESCRI PTI ON CLEANI NG PAI NTI NG METAL SURGACES ON BRI D
SR 090 MP 79.38 TO 81.68

|TEM GRP UNIT PRICE N T PLANNED REVI SED | CURRENT ESTINATE  NEW TOTAL TO DATE
086  ROADWAY SURVEYI NG
01 $200, 000. 0000 L. S. $100, 000. 00 $7, 196. 80 $80, 698. 70
02 $25, 000. 00 $25, 000. 00
03 $25, 000. 00 $25, 000. 00
04 $25, 000. 00 $760. 00 $25, 000. 00
05 $25, 000. 00 $760. 00 $25, 000. 00
MAJOR | TEM TOTALS (  90.35% OF PLANNED) $200,000.00 $8,716.80 $180, 698. 70
087 TRAI NI NG
01 $2.0000 HR 11, 000. 00 737.00 2, 535. 50
$22. 000. 00 $1, 474. 00 $5. 071. 00
| TEM TOTALS (  23.05% OF PLANNED) ~ 11,000.00 737.00 2,535.50
$22. 000. 00 $1, 474. 00 $5. 071. 00
113 CO 12- MOBI LI ZATI ON FOR HVA
01 $4,800.0000 L.S. $4, 800. 00 $4, 800. 00 $4, 800. 00
ADDED | TEM TOTALS $4,800.00 $4,800.00 $4, 800. 00
114  CO 12- EARTHWORK EQUI TABLE ADJUSTMVENT
01 $12,000. 0000 L.S. $12, 000. 00 $12, 000. 00 $12, 000. 00
ADDED | TEM TOTALS $12,000.00 $12,000.00 $12, 000. 00

115 CO 12- CSBC EQUI TABLE ADJUSTMENT
01 $15, 000. 0000 L.S. $15, 000. 00 $15, 000. 00 $15, 000. 00

ADDED | TEM TOTALS $15, 000. 00 $15, 000. 00 $15, 000. 00



HWY- RAKD300C- PE STATE OF WASHI NGTON DATE: 08/21/20

DEPARTMENT OF TRANSPORTATI ON TIME: 11:38:14
LEDCGER PRE- ESTI VATE REPORT PACE: 8
CONTRACT 00- 9385 DI STRICT 5 PROJECT ENG NEER JERRY WOOD
ESTI VATE 20 WORK DONE TO 08- 05- 2020

DAYS CHARGED PRI OR THI S ESTI MATE: 177.0
PRQIECT DESCRI PTI ON CLEANI NG PAI NTI NG METAL SURGACES ON BRI D
SR 090 MP 79.38 TO 81.68

et QUANTI TY/ AMOUNT - - - < - < <o e e e e oo >
ITEM GRP UNIT PRICE UNIT PLANNED REVI SED CURRENT ESTI MATE  NEW TOTAL TO DATE
118  CO 12- MOBI LI ZATI ON FOR PCCP
01 $37,587. 0300  EST. $37, 587. 03 $37. 587. 03 $37. 587. 03
MAJ/ ADD | TEM TOTALS $37, 587. 03 $37. 587. 03 $37. 587. 03
119 CO 12-EXIT 80 RAMP WORK
01 $5, 000. 0000  EST. $5, 000. 00 $8, 978. 40 $8, 978. 40
ADDED | TEM TOTALS $5, 000. 00 $8, 978. 40 $8, 978. 40
120 CO 12- MIK EQUI TABLE ADJUSTMENT
01 $11, 300. 0000 L.S. $11, 300. 00 $11, 300. 00 $11, 300. 00
ADDED | TEM TOTALS $11, 300. 00 $11. 300. 00 $11. 300. 00
PLANNEDY REVI SED TOTAL. . oo oo $15. 755, 124, 21
PRE- ESTI MATE GROSS AMOUNT. . . o\ v oo T $1, 034, 614. 62
NEW CONTRACT TOTAL-TO DATE. . .o oo oo o $12, 145, 591. 35
PERCENT COMPLETE THI'S ESTI MATE (LESS UNPLACED MOH) ORI GI NAL 6.99 %
TOTAL PERCENT COVPLETE  (LESS UNPLACED MOH) 82.06 %
TOTAL PERCENT COVPLETE (1 NCLUDI NG MOH) 82.06 %
TOTAL PERCENT COVPLETE  (LESS UNPLACED MOH) REVI SED 77.09 %

ORI G NAL BID PRI CE $14, 801, 298. 50



HWY- RAKD300C- PE STATE OF WASHI NGTON DATE: 08/21/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 11:38:14
LEDCGER PRE- ESTI VATE REPORT PACE: 9
CONTRACT 00- 9385 DI STRICT 5 PROJECT ENG NEER JERRY WOOD
ESTI VATE 20 WORK DONE TO 08- 05- 2020

DAYS CHARGED PRI OR THI S ESTI MATE: 177.0
PRQIECT DESCRI PTI ON CLEANI NG PAI NTI NG METAL SURGACES ON BRI D
SR 090 MP 79.38 TO 81.68
DEFERRED LEDGER ENTRI ES

ESTI MATED
ENTRY |ITEM GRP WORK DATE DESCRI PTI ON QrY/ AMT

THERE ARE NO DEFERRED | TEMS FOR THI S ESTI MATE.

THERE ARE NO | TEMS PENDI NG CHANGE ORDER (800-).

DEDUCTI ONS TO BE TAKEN:
LI QUI DATED DANMAGES
RAI LROAD FLAGG NG

---------------------------------------- M SC. DEDUCTI ONS

JERRY WOCD DATE M SC. DED. REASON:
PROIECT ENG NEER

REPORT STATUS: COWPLETE



